Project Planning Phase Milestone and Activity List

Date	31 OCT 2022
Team ID	PNT2022TMID12707
Project Name A Novel Method for Handwritten Dig	
	Recognition System

Title	Description	Date
Literature Survey and Information Gathering	Gathering Information by referring to the technical papers, research publications ,etc.,	20 OCTOBER 2022
Prepare Empathy Map	To capture user pain and gains Prepare a List of Problem Statement.	20 OCTOBER 2022
Ideation	Prioritise a top 3 ideas based on feasibility and Importance	20 OCTOBER 2022
Proposed Solution	Solution include novelty, feasibility, business model, social impact and scalability of solution.	20 OCTOBER 2022
Problem Solution Fit	Solution fit document	20 OCTOBER 2022
Solution Architecture	Solution Architecture	20 OCTOBER 2022
Customer Journey	To Understand User Interactions and experiences with application.	21 OCTOBER 2022
Functional Requirement	Prepare functional Requirement	20 OCTOBER 2022
Data flow Diagrams	Data flow diagram	20 OCTOBER 2022
Technology Architecture	Technology Architecture diagram	20 OCTOBER 2022
Milestone & sprint delivery plan	Activity what we done &further plans	31 October 2022
Project Development Delivery of sprint 1,2,3 & 4	Develop and submit the developed code by testing it	26 October 2022 – 19 November 2022